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Sauget Area 2 Sites Group

March 9, 2002

Mr. Mike Ribordy

U.S. EPA - Region 5

77 West Jackson Boulevard (SR-6J))
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under section 2.4 of our Administrative Order by Consent. If you
have any questions, please call.
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“~a‘l‘t"‘v'en D. Smith -
Project Coordinator

cc:  Sandra Bron - [llinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill

SA28G File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For February 2002

Key Actions on the Support Sampling Plan
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Previous Actions

The SA25G submifted the '|'nr'r)]['»0nsr'rl six volumes Support Sampling Plan
(SSP) to the agencies on February 21st, 2001.

April 5™ 2001 the SA2SG received comments on the Support Sampling

Plan (SSP) from EPA, EPA’s consultant CH2M Hill, Illinois EPA, and 1.S.
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Fish & Wildlife.

The SA2S5G received corrected comments from the U.S. Fish & Wildlife on

April 10th, 2001.

On April 19th and April 20th the SA25G met with EPA, EPA’s consultant

CH2M Hill, Hlinois EPA, and U.S. Fish & Wildlife to discuss the SSP

comments. Significant progress was made toward resolving outstanding
issues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA25G prepared and submitted a revised set of SSP documents on May
25th, 2001.

On June 20th, 2001 comments on Revision 1 of the SSP were received from

EPA, Illinois EPA, U.S. Fish & Wildlife, and CH2M Hill. The EPA advised

that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2ZM Hill, as well as comments from EPA Chemist Richard Byvik




A meeting was held between EPA, CH2M Hill, and the SA25G on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.

On September 9, 2001, the SA2SG submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.

On October 5, the SA2SG received preliminary comments on the first
revision to the QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 5th.

A conference call was held on October 9th between the USEPA,, and
contractors for the SA25G to discuss various SOP and laboratory issues.
Progress was made on several issues.

On October 28th, the SA2SG submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.

USEPA approved parts of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA25G received additional comments from IEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment Work Plan.

On November 5%, the SA2SG began field activities at Site QQ to conduct soil
gas samples, ;s;(:ndl ‘v’O(._, and SVOC samples, soil XRF samples, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA overs 'vhl
was provided by CH2M Hill personnel Peter Barrett, Ning Li, and Juli
Mottin

On November 6th, the SA2SG received additional comments from USEPA
on the Hydrologic SOP’s.



On November 7", the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP’s.

USEPA approved the SA2SG responses to comments on the Hydrologic
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SOP’s on November &

On November 1 9"”, the SA2SG received additional comments from the
USEPA and IEPA regarding the revised RI/FS Support Sampling Plan
submitted September 10, 2001.
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On November 20", the Site Q screening assessment was completed for the
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properties for which the landowners have granted the SA2SG access.
On November 29", the SA2SG held a technical committee meeting to
discuss the USEPA and IEPA comments to the September 10, 2001, revised
RI/ES Support Sampling Plan.
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During December, the SA2SG consultant began data evaluation of the Site
QQ Screening Survey results.

On December 18th, the SA2S5G responded to the various comments received
from USEPA on November 19th, 2001. Also a revised Ecological Risk
Assessment Work Plan was submitted for agency review.

On December 21, 2002, a Draft Focused Feasibility Study was submitted to
the EPA, looking at the feasibility of an Interim Groundwater Remedy.

The results of the Site Q sampling were submitted to the EPA on February
1, 2002. This package of information included the original data plus 16 Dot
Maps summarizing the results of the analysis. Drawings showing the
proposed trenching locations for each of the five sites were also included.

February 2002 Activities

EPA, Illinois EPA, and CH2M Hill reviewed the data and maps submitted
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A meeting is scheduled (and held ") for March 7", 2002 with all parties to
discuss the remaining SSP issues.



Data Submittal

No data was submitted this month.

Actions or Plans Scheduled for Next Month

A meeting is planned with EPA and [llinois EPA for March 7th to discuss
A meeting is planned with EPA and Hlinois EPA for March 7th to discu
the results of the Site QQ sampling program.

Work will continue to resolve SSP and property access issues.



